

Portswood Project key decision points

Type	Element	Date
Traffic Regulation Orders	Delegated Decision Notice approval	11 Oct 24
	<i>Permanent TRO¹</i>	
	Public consultation	25 Oct – 14 Nov 24
	Response review	15 – 22 Nov 24
	Decision	27 Nov 24
	<i>Experimental TRO¹</i>	
	Public consultation	27 Jan 25 for 6 months
Steering Group	Meeting 3	21 Oct 24
	Meeting 4	5 Feb 25
	Meeting 5	8 May 25
Delivery	Preparatory works	Nov – Dec 24
	Construction	6 – 26 Jan 25
	Provisional go-live	27 Jan 25

¹Annex D shows the method of introduction of each measure, including permanent and experimental TROs